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Abstract 
Recent trends in digitalization, combined with continuous innovation pressure, have led 
to an increasing number of IT projects that are often accomplished within huge IT 
project portfolios. Although numerous IT project and portfolio evaluation and planning 
approaches have been developed and applied in companies all over the world, 
approximately 25% of IT projects still fail, which may result in a global value 
destruction of approximately 900 billion USD. One main reason for the numerous 
failures is the lack of transparency concerning dependencies within IT portfolios. This 
paper draws on graph theory to present a rigorous assessment of systemic risk that is 
based on different types of direct and indirect dependencies within IT portfolios. Based 
on this assessment, an integrated, novel, and quantitative approach to IT portfolio 
evaluation is presented that strives to mitigate IT project failures as it helps decision 
makers to evaluate their IT portfolios more adequately. 
Keywords: ex ante IT portfolio evaluation, project dependencies, intra-temporal dependencies, 
inter-temporal dependencies, systemic risk, risk quantification, network analysis, α-centrality 
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Introduction 
New trends, such as digitalization, intensify the already high importance of information technology (IT) to 
companies all over the world. Additionally, recent technological developments and associated changes in 
customer expectations are forcing companies to develop innovative ideas and creative solutions (Nguyen 
and Mutum, 2012) that can be translated into a vast increase in IT projects to fulfill these demands. As a 
consequence, more and more IT projects are being split into several stand-alone but interrelated IT 
solutions with customer impact to satisfy this continuous demand for innovation. To address this 
development and the resulting increase in IT project portfolio complexity, a holistic approach the 
valuation of IT project portfolios, hereinafter referred to simply as IT portfolios, is crucial. Although there 
are already a number of approaches for the valuation of IT projects and portfolios, investments in 
planning techniques for IT projects and IT portfolios continue to increase (Gartner 2014). Nevertheless, 
an alarmingly high number of IT projects fail. Flyvbjerg and Budzier (2011) contend that approximately 
16% of IT projects cause an on average budget deficit of approximately 200%. Moreover, project failure 
rates greater than 25% have been reported (Mieritz 2012). The failure of so many IT projects could result 
in a global value destruction of approximately 900 billion USD (Gartner 2013). Recent studies have 
shown that existing methods for IT project and IT portfolio evaluation might not be sufficient (Flyvbjerg 
and Budzier 2011; Radar Group 2012). 
IT projects are usually planned and implemented within aggregated and quite extensive portfolios of 
several different IT projects, such as mobile application development projects, database restructuring 
projects, and large software development projects for business system applications. Therefore, they 
incorporate high-order dependencies, in contrast to projects that are accomplished in isolation or in pairs 
(Graves et al. 2003). Consequently, one major reason for IT project failures may be inadequate reflection 
upon and consideration of dependencies regarding shared assets between IT projects (CA Research 
2008). This premise is supported by a questionnaire survey of 560 IT decision makers in Scandinavia, 
conducted by the Radar Group, which revealed that one reason for IT project failure is a lack of 
transparency regarding dependencies (Radar Group 2012). The management of such dependencies could 
help to reduce overall IT project costs and increase the benefits achieved by IT projects (Santhanam and 
Kyparisis 1996). However, many existing IT project evaluation methods consider neither dependencies 
associated with IT portfolios nor their associated risks. Although there are some approaches for IT project 
or IT portfolio evaluation (cf. Beer et al. 2013; Kundisch and Meier 2011; Lee and Kim 2001; Wehrmann 
et al. 2006) that do consider dependencies, they do not consider the specific characteristics of IT portfolio 
dependencies. Different types of dependencies and the prevalence of transitive dependencies are almost 
consistently neglected in existing IT portfolio evaluation methods. Furthermore, some approaches that do 
consider the dependencies of IT project portfolios in more elaborate ways fail to evaluate them 
quantitatively and are therefore not regarded as reasonable decision support tools for IT portfolio 
managers (Müller et al. 2015). Most approaches also lack feasibility for practical application 
(Zimmermann 2008), which further emphasizes the need from praxis for adequate means for IT portfolio 
evaluation that incorporate a detailed assessment of risk based on interdependencies among IT projects. 
As stated by Benaroch and Kauffmann (1999), “a major challenge for information systems (IS) research 
lies in making models and theories that were developed in other academic disciplines usable in IS 
research and practice.” In fulfilling the need for a method for IT portfolio evaluation that incorporates a 
detailed assessment of risk based on inherent interdependencies, we consider IT portfolios as networks of 
interdependent nodes, where each node reflects an IT project and the arcs reflect dependencies between 
projects. We draw on concepts from sociological research based on graph theory that have already been 
applied to the analysis of several network-alike structures, in areas such as social network analyses 
(Wasserman and Faust 1994; Newman 2010), supply chain management (Kim et al. 2011; Fridgen and 
Zare Garizy 2015), and IT infrastructure management (Simon and Fischbach 2013). To be more precise, 
we focus on the application of centrality measures that identify the central nodes of networks based on 
their positioning and/or their connectivity to other nodes and are consequently considered suitable for 
use in assessing the systemic risk arising from dependencies among the nodes of the network, or rather, 
the projects in the portfolio. Furthermore, we integrated the resulting criticality score, derived from the 
centrality measure, to the existing classical portfolio theory approaches.  
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Thus, we are able to develop a novel and fresh approach for value-based IT portfolio evaluation that 
integrates costs, benefits, risks, and different types of dependencies in a thoroughly quantitative and 
feasible way. The appropriate consideration of different types of dependencies and in particular of 
transitive dependencies in IT portfolios is a main contribution of this research because these have been 
identified as important reasons for IT project failures but have not been sufficiently considered in 
previous research, to the best of our knowledge. The consideration of these dependencies is important for 
decision makers because it will result in better estimation of the values of IT portfolios. Better IT portfolio 
value estimation will make it possible for decision makers to request appropriate budget for IT portfolios 
and avoid the difficulty of applying for additional budget during project execution as a result of unseen 
dependency risks. Therefore, the results should empower decision makers to consider dependencies and 
associated risks accurately in their IT portfolio evaluations. Since, if considered properly, the risk 
associated with dependencies in some cases might result in a negative portfolio value (when costs and risk 
surpass benefits), this approach moreover reduces the risk of false investments. 
To provide a relevant and rigorous approach to IT portfolio evaluation, we followed the recommendations 
of Hevner et al. (2004) and Gregor and Hevner (2013) and developed our approach as an artifact, 
according to their Design Science Research guidelines. To describe the problem relevance and the need 
for an integrated approach for value-based IT portfolio evaluation, we illustrate current developments and 
existing challenges in the motivation section. Based on a structured review of the literature and recent 
state-of-the-art articles, we furthermore explain and relate key terms associated with dependencies and 
summarize current methods for their appraisal in section 2. In section 3, we present our integrated 
approach step by step to ensure comprehensibility. To guarantee research rigor, the artifact design is 
based on well-established methods and theories prevalent in literature, extended or adopted to fit our 
purposes. We also performed some evaluation cycles during the development-phase to ensure rigor and 
relevance. We evaluate the artifact regarding quality, utility and efficacy in section 4. Therefore, we draw 
on simulation, which according to Hevner et al. (2004) is an established evaluation method. To 
demonstrate the applicability of our artifact, we moreover provide an application example and describe its 
benefits in comparison to other established theories and practices. Section 5 concludes the paper and 
includes a discussion of the limitations of our approach and future research needs.  
Theoretical Background 
For decades, IT project and IT portfolio evaluation and appropriate consideration of IT project 
dependencies have been highly relevant topics in research and practice. Hence, it is reasonable that over 
the last few decades, a great number of publications have been published on this subject. To develop a 
fresh approach that holistically assesses dependencies within a value-based IT portfolio evaluation, we 
need to understand and integrate three subtopics of research on the subject. Thus, we first present a 
general overview of methods for IT project and IT portfolio evaluation. We then identify and elaborate 
different types of dependencies before describing how they are currently appraised in literature. We 
performed a keyword-based search (using the terms dependency, interdependency, interaction, project, 
portfolio, information technology, information systems, model, method, requirements, approach, 
quantification, assessment, IT project, evaluation, value assurance, and valuation) of various data bases 
(AIS Electronic Library, EBSCOhost, EmeraldInsight, ProQuest, ScienceDirect, Wiley, Google Scholar, 
JStor, Springer, and ACM). Although this search identified many relevant articles, we found that most of 
these were already considered in the most recent articles summarizing the state of the art. On our first 
subtopic of IT project and IT portfolio evaluation methods, Beer et al. (2013) performed an extensive 
literature review as part of their research on an integrated project quantification method. The second 
subtopic, different types of dependencies, was outlined by Wolf (2015) and also, quite comprehensively, 
by Müller et al. (2015), who published a state-of-the-art article dedicated to different types of 
dependencies and their current appraisal. Therefore, based on our keyword-based search and the recently 
published state-of-the-art articles, we developed a brief, sound, and integrated overview of the existing 
literature. Our review, however, is structured to address all three of the aforementioned subtopics. For 
more detailed reviews of the literature on these subtopics, please refer to the articles of Müller et al. 
(2015), Wolf (2015), and Beer et al. (2013). 
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Methods for IT project evaluation and IT portfolio evaluation 
It is important to note that the evaluation of IT portfolios typically includes the evaluation of IT projects. 
Furthermore, IT project evaluation methods are sometimes simply adopted to IT portfolio evaluation. 
Therefore, as it is almost impossible to differentiate strictly between IT project and portfolio approaches, 
this section gives only a brief overview of important IT project and portfolio evaluation methods, without 
distinguishing between them regarding their application within a project or portfolio context. There are 
indeed many approaches and methods in literature that address IT project and portfolio evaluation. 
Though, integrated evaluation approaches that consider benefits, costs, risks, and dependencies in a 
quantitative and feasible manner are quite rare, even though this has been identified as a highly relevant 
topic in research and practice (Müller et al. 2015). Existing approaches often account only for qualitative 
factors. Some models also use quantitative figures for the valuation of benefits and sometimes risks — but 
not, unfortunately, on a monetary basis. We present below a brief summary of some existing approaches 
to IT project and portfolio evaluation. Because the focus of this paper is on quantitative methods for IT 
project and portfolio evaluation, we focused on these types of approaches, although we are aware that 
many publications are focused on a more general evaluation that also accounts for qualitative factors. 
Frequently used tools for IT project evaluation are so-called scoring models (e.g., Walter and Spitta 2004; 
Zangemeister 1976), which identify and weight all relevant evaluation criteria for a specific IT project. The 
resulting scores are aggregated to provide an overall value that enables the comparison of different 
alternatives. The Balanced Scorecard by Van Grembergen and De Haes (2005) is also a type of a scoring 
model. The cause-and-effect relations between key qualitative and quantitative figures are described to 
identify two general types of key figures: performance drivers and output figures. The project is evaluated 
on the basis of the degree of target achievement of each key figure. The so-called WARS-Model (Ott 1993) 
has the ability to estimate benefits and costs crudely by classifying them into three categories according to 
their tangibility. The risk aversion of decision makers is taken into account by assessing different risk 
stages for optimistic or pessimistic decision makers. A more quantitative approach for IT project 
evaluation was presented by Schumann (1993), whose approach is based on functional chains. In this 
approach, benefits can be expressed in monetary terms by focusing on their effects. However, this 
approach lacks a proper quantitative integration of risks and dependencies. Another approach that 
considers quantitative values for costs, benefits, risks, and dependencies in an integrated manner is the so-
called benefits management approach of Beer et al. (2013). Using preference functions, they derive a risk-
adjusted monetary project value. This has been proven a feasible approach by business experts. Like the 
approach proposed by Beer et al. (2013), many approaches for IT project and portfolio evaluation refer to 
or are based on the well-known methods of decision theory, as for instance 𝜇/𝜎-decision rules (which 
means that the investment decisions of decision makers in companies are reached by comparing the 
expected values of investments while taking into consideration their respective risks). This seems to be an 
adequate way to derive a risk-adjusted IT portfolio value, although some approaches (e.g. Beer et al. 
(2013)) only applied these methods in a single project instead of a project portfolio context.  
Despite the vast number of different approaches for IT project and portfolio evaluation in research and 
practice, to the best of our knowledge, there is no integrated, value-based evaluation approach that also 
considers the specific characteristics of dependencies between projects in an IT portfolio.  
Different types of dependencies 
As mentioned before, there are different types of dependencies between the projects within IT portfolios. 
This fact is also reflected in literature. We found that some articles just mention certain types of 
dependencies, while others try to integrate and structure these types of dependencies in specific 
frameworks. Most articles (e.g., Lee and Kim (2001); Santhanam and Kyparisis (1996); Tillquist et al. 
(2004), Zuluaga et al. (2007)) describe resource dependencies, technical dependencies, and dependencies 
regarding benefits. A further segmentation of resource dependencies distinguishes between personal and 
technical dependencies (Wehrmann et al. 2006). Personal dependencies refer to projects competing for 
personnel resources, and technical dependencies refer to projects competing for technical resources. In 
contrast to the segmentation provided by Wehrmann et al (2006), Kundisch and Meier (2011) developed a 
framework for subdividing resource dependencies into allocation, performance, and sourcing 
dependencies.  
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Technical dependencies are defined in many different ways in the literature, but in general, two major 
categories can be differentiated: technical dependencies can either arise from two projects competing for 
technical resources, as described by Wehrmann et al. (2006), or they can represent the fact that a specific 
project requires input from a precedent-associated project. Benefit dependencies may also be considered 
as synergies (Buchholz and Roth 1987) and can be realized if the value of at least one of the concerned 
projects increases when being implemented simultaneously with another. Examples of such synergies 
could be databases that have been built for specific projects but can also be used for other projects. Other 
examples are accumulated expert knowledge that is relevant to more than one project and the reuse of 
code fragments for two similar software development projects.  
A well-established way of structuring dependencies is provided by Wehrmann et al. (2006) and 
Zimmermann (2008), who distinguish between intra- and inter-temporal dependencies. Intra-temporal 
dependencies refer to the dependencies of different projects that are assigned to the same period in time. 
Intra-temporal dependencies are presumed to encompass structural dependencies and resource 
dependencies (Wehrmann et al. 2006). Considering the number of related published articles, intra-
temporal dependencies seem to be well recognized in literature, especially within the spectrum of 
Operations Research (e.g., Aaker and Tyebjee 1978; Carraway and Schmidt 1991; Fox et al. 1984; Gear and 
Cowie 1980; Medaglia et al. 2007; Kundisch and Meier 2011; Lee and Kim 2001; Santhanam and 
Kyparisis 1996; Stummer and Heidenberger 2003). In general, there is a common understanding in 
literature about the causes of resource dependencies in IT projects. They are presumed to arise from the 
sharing of scarce resources, such as personnel, hardware (servers), and software (database logic) 
resources (Graves and Ringuest 2003; Santhanam and Kyparisis 1996). Structural dependencies can be 
divided into the subcategories of process dependencies, data dependencies, and IT-functionality 
dependencies if two or more IT projects are, for example, based on the same processes, use the same data, 
or apply the same IT functionalities (Wehrmann et al. 2006).  
Inter-temporal dependencies, in contrast, refer to dependencies between different projects that are 
assigned to different periods in time. Thus, inter-temporal dependencies describe a coherence by which a 
succeeding project is based on a preceding one. These dependencies can be distinguished as logical and 
technical or rather technological dependencies (Maheswari and Varghese 2005, Santhanam and Kyparisis 
1996). Logical dependencies or integrative coherences are further subdivided into hard and soft 
dependencies by Bardhan et al. (2004). Other authors distinguish inter-temporal dependencies either in 
inter-temporal output interactions (e.g., Pendharkar 2014) or in inter-temporal output–resource 
interactions (e.g., Dos Santos 1991; Kumar 1996; Panayi and Trigeorgis 1998; Taudes 1998; Taudes et al. 
2000). Most approaches, however, focus on output–resource-based dependencies, whereas output 
dependencies without the resource context are barely included.  
To provide an overview of different types of dependencies and to enhance comprehensibility, Figure 1 
summarizes the different types of dependencies in a revised framework based on those by Wehrmann et 
al. (2006) and Wolf (2015). 
 
 
Figure 1. Dependencies in IT Portfolio 
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Methods for consideration of dependencies 
To provide a more structured overview of existing research regarding the current appraisal of different 
types of dependencies, we structured this section according to the well-established classification of intra- 
and inter-temporal dependencies as described by Wehrmann et al. (2006). 
Intra-temporal dependencies  
Various approaches to account for intra-temporal dependencies among IT projects and IT portfolios exist. 
One approach is to integrate them as auxiliary conditions in an optimization model (Kundisch and Meier 
2011; Lee and Kim 2001; Santhanam and Kyparisi 1996). Another approach, used by Beer et al. (2013), 
Butler et al. (1999), and Wehrmann et al. (2006), for example, is to draw on the portfolio theory of 
Markowitz (1952) to determine a risk- and return-optimized IT portfolio using the normalized covariances 
of the corresponding IT projects. A modified discounted cash flow approach, presented by Verhoef 
(2002), considers dependencies implicitly while focusing on cost and time risks for a given interest rate. 
However, many of these methods fall short to some degree because of their underlying financial 
restrictions (Zimmermann et al. 2012) or because they often do not consider the dependence structure of 
the whole portfolio but rather focus only on the dependencies between two specific projects. A wide 
number of publications concerning intra-temporal dependencies, particularly from problem-solving 
domains such as Operations Research, do not focus on ex ante evaluation alone (meaning that an 
evaluation takes place prior to the start of an IT project or IT portfolio) but rather provide procedures to 
consider dependencies continuously during the portfolio planning process. Thus, the contributions of 
these papers are methods, models, or algorithms that are aimed at solving specific capacity problems in 
the context of intra-temporal dependencies, rather than integrating these intra-temporal dependencies in 
the IT portfolio evaluation (Aaker and Tyebjee 1978; Carazo et al. 2010; Carraway and Schmidt 1991; Cho 
and Kwon 2004; De Maio et al. 1994; Doerner et al. 2006; Eilat et al. 2006; Fox et al. 1984; Gear and 
Cowie 1980; Klapka and Pinos 2002; Lee and Kim 2001; Liesiö et al. 2008; Medaglia et al. 2007; Nelson 
1986; Santhanam and Kyparisis 1996; Stummer and Heidenberger 2003; Weingartner 1966). 
Inter-temporal dependencies  
Inter-temporal dependencies within IT portfolios are most commonly assessed by using real options-
based approaches, which stem from options theory in the financial sector. Several methods described in 
literature are based on the Black–Scholes model, and some use binomial trees to represent inter-temporal 
dependencies (cf. Bardhan et al. 2004; Benaroch and Kauffmann 1999; Dos Santos 1991; Taudes et al. 
2000). As both approaches were originally developed in the financial sector, they feature specific 
restrictions and assumptions that are only partly fulfilled in the context of IT portfolios (Emery et al. 
1978; Schwartz and Zozaya-Gorostiza 2003). Therefore, their applicability to inter-temporal dependencies 
in the context of IT portfolios is doubtful. For a more detailed discussion of whether real options 
approaches are applicable in the IT portfolio context, please refer to Diepold et al. (2009) and Ullrich 
(2013), who present a detailed investigation into the transferability of these methods to the consideration 
of dependencies in IT project and IT portfolio evaluation.  
There have also been some attempts to integrate the two types of dependencies, namely inter- and intra-
temporal dependencies (cf. Bardhan 2004, Pendharkar 2014). However, based on the outlined 
examination of current approaches for IT project and portfolio evaluation, different types of dependencies 
in IT portfolios, and their current appraisal, we can conclude that different types of dependencies are 
almost always considered in isolation from one another. However, because in reality different types of 
dependencies are interconnected and can be found in every IT portfolio, they have to be considered in a 
holistic way, which is not done by any approach proposed so far (cf. Müller et al. 2015). Moreover, we 
found that none of the existing IT portfolio evaluation and management techniques explicitly considers 
transitive dependencies between IT projects within IT portfolios. An assessment of transitive 
dependencies is essential to an appropriate risk assessment and value-based evaluation in these network-
like structures. Therefore, none of the investigated approaches can be considered completely appropriate 
for the purpose of integrated value-based evaluation of IT portfolios with consideration of their 
characteristic inherent dependency structures. 
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Modeling Procedure, Assumptions, and Requirements 
In this section, we present an integrated, quantitative approach for holistic IT portfolio evaluation. This 
approach not only considers different types of dependencies but also accounts for transitive dependencies. 
We first introduce an integrated approach that is capable of accounting for the costs, benefits, risks, and 
dependencies of IT projects in a portfolio context. We then describe how this approach can be expanded 
to account for intra- and inter-temporal dependencies within an IT portfolio. We introduce a procedure to 
quantify the strength of intra- and inter-temporal dependencies and aggregate the strength assessments 
into a uniform dependency value. Based on this value and considering the IT portfolio as an IT project 
network, we use α-centrality to measure and quantify the dependence structure of an IT portfolio, 
including inherent transitive dependencies. Based on this procedure, we strive to determine a risk-
adjusted IT portfolio value that considers costs, benefits, risks, and dependencies in a comprehensive und 
quantitative manner.  
An Integrated view of IT project evaluation 
For the purpose of quantitative assessment of an IT portfolio, we draw on an approach inspired by the 
portfolio theory of Markowitz (Markowitz 1952). More specifically, we adapt and modify the integrated 
approach of Beer et al. (2013), who integrate benefits, costs, risks, and a superficial kind of dependencies 
to determine a risk-adjusted IT project value using the preference function. This function is an established 
method in decision theory (Bernoulli 1738; Bernoulli 1954; Markowitz 1952; von Neumann and 
Morgenstern 1947) and has been used in a considerable number of IT project-related studies (cf. Bardhan 
et al. 2004; Fogelström et al. 2010; Fridgen and Müller 2011; Hanink 1985; Zimmermann et al. 2008). 
According to Beer et al. (2013), this risk-adjusted IT project value Φ is based on the overall cost C of the 
complete IT project i and the aggregated sum Σμi of all projects’ expected benefits μi. In a manner similar 
to that proposed by Markowitz, dependencies are considered in terms of the Bravais–Pearson correlation 
coefficient ρij and offset within one term for the overall risk adjustment ΣΣ 𝜎𝑖𝜎𝑗𝜌𝑖𝑗. The Bravais–Pearson 
correlation coefficient is a statistical measure of the linear correlation between two variables, or in the 
case of Beer et al. (2013), between two benefits of an IT project. Its value lies between -1 and 1, where -1 
indicates a perfect negative linear correlation, 0 indicates that there is no linear correlation, and +1 
indicates a perfect positive linear correlation. Since a negative correlation value decreases the overall 
value of risk adjustment, it is considered to represent synergies between the respective benefits. In 
contrast, a positive value is considered to refer to any other kind of dependencies that consequently 
increase the overall value of risk adjustment or rather the risk discount to the overall project value. 
The other parameters of the term of risk adjustment are σi and σj representing the variances of the values 
of the expected benefits. Furthermore, to account for the level of risk aversion of the decision maker, this 
risk adjustment term is weighted by a risk aversion parameter, in our case referred to as γ. The risk 
aversion parameter γ is a linear transformation of the Arrow–Pratt characterization of absolute risk 
aversion (Arrow 1971) and reflects a decision maker’s attitude toward risk in uncertain situations. The 
value of γ increases with the decision maker’s level of risk aversion, which means that the higher the value 
of γ is, the more risk-averse the decision maker is. Highly risk-averse decision makers tend to invest in 
less risky investment options, whereas less risk-averse decision makers tend to invest in more risky 
investment options. In practice, the degree of risk aversion can be determined at the executive level using 
an elaborate questionnaire, according to Sauter (2007) and Beer et al. (2013). Based on this 
considerations, the risk-adjusted IT project value can be expressed by the following preference function: 
Φ(μ, σ) =  −𝐶 + Σ 𝜇𝑖 − 𝛾 ΣΣ 𝜎𝑖𝜎𝑗𝜌𝑖𝑗  (1) 
The approach described above is used for the evaluation of single IT projects with a particular focus on 
benefits management (through the integration of costs, benefits, dependencies among benefits, and risks). 
This approach lacks direct applicability in an IT portfolio context and does not take into consideration the 
different types of dependencies described previously. However because this approach is inspired by 
Markowitz portfolio theory, it can easily be adapted to the evaluation of IT portfolios. In contrast to Beer 
et al. (2013), we take a cash flow-based perspective, in a manner similar to that described by Fridgen et al. 
(2015), and state the following assumption:  
Assumption 1: The cash flows of an IT project are normally distributed random variables 𝑐𝑓𝑖~𝑁(𝜇𝑖, 𝜎𝑖).  
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Although project cash flows might not be normally distributed in every case, it is common in IT portfolio 
management to assume that they are (cf. Fridgen and Müller 2011, Fridgen et al. 2015; Wehrmann et al. 
2006; Wehrmann and Zimmermann 2005; Zimmermann et al. 2008). Based on this assumption, we can 
derive the distribution parameters 𝜇𝑖 and 𝜎𝑖 for each IT project, where 𝑖 = 1. . . 𝑛 indicates the respective IT 
project of the IT portfolio. Consequently, 𝜇𝑖 represents the expected value of IT project 𝑖, and 𝜎𝑖 indicates 
the variance of this expected value, or rather, the corresponding risk.  
Whereas Beer et al. (2013) and Fridgen et al. (2015) took dependencies into consideration by means of a 
correlation coefficient between every pair of underlying investigation objects and derive an overall term 
for risk adjustment, we distinguish between an IT project risk term Σ 𝜎𝑖
2 that refers to the risk related to a 
particular IT project and an IT portfolio risk term ΣΣ 𝜎𝑖𝜎𝑗?̃?𝑖𝑗 that refers to the systemic risk originating 
from the inherent direct and indirect dependencies between IT projects in the IT portfolio. However, the 
Bravais–Pearson correlation coefficient 𝜌𝑖𝑗was developed to determine the values of coherence based on 
statistically measureable historical data (e.g., covariance of the shares in the stock market), which 
implicitly describe transitive dependencies as well. However, in the context of the ex ante evaluation of IT 
projects, historical data for the statistical calculation of covariance are usually not available. Instead, in 
this case, the corresponding prevalent values are mostly represented by ex ante expert estimations of 
project dependencies. Because experts normally are asked for pairwise estimations of project 
dependencies, they usually are not aware of possible transitive dependencies, which are consequently 
mostly neglected in the resulting estimated covariance matrix of a corresponding IT portfolio. Therefore, 
the Beer at al. (2013) approach is able to consider dependencies in a very ingenuous way only, and is 
neither able to consider different types of dependencies nor transitive dependencies. 
Φ∗(μ, σ) =  ∑ 𝜇𝑖
𝑖
 − 𝛾 ∑ 𝜎𝑖
2
𝑖
 − 𝛾 ∑ ∑ 𝜎𝑖𝜎𝑗?̃?𝑖𝑗
𝑗≠𝑖𝑖
 (2) 
As we strive to consider both, different kinds of dependencies as well as direct and transitive 
dependencies, we refrain from using the classical Bravais–Pearson correlation coefficient 𝜌𝑖𝑗 . Instead, we 
consider a value ?̃?𝑖𝑗  with 0 ≤ ?̃?𝑖𝑗 ≤ 1 to reflect the aggregated strength of dependencies between pairs of IT 
projects 𝑖, 𝑗 = 1. . . 𝑛. We moreover draw on α-centrality to determine a corresponding IT portfolio risk 
term 𝛴𝛴 𝜎𝑖𝜎𝑗?̃?𝑖𝑗  that accounts not only for direct but also for transitive dependencies. However, before we 
are able to do so, we need to assess the different types of dependencies between pairs of IT projects in the 
IT portfolio and aggregate them into a single dependency value that we can quantify. 
Assessing different types of dependencies  
As described previously, there are different types of dependencies within an IT portfolio. We use the 
distinction made by Wehrmann et al. (2006) between intra- and inter-temporal dependencies. However, 
we do not consider synergies between different IT projects within our term of risk adjustment. This seems 
plausible though, since the coherence between IT projects have been reported to rather exist due to 
dependencies than to synergies (e.g. Häckel and Hänsch 2014). In the case of intra-temporal 
dependencies, IT projects can be dependent on each other because they share resources (e.g., personnel) 
or infrastructure (e.g., data or databases). Therefore, we use the word “asset” to refer to either resources 
or infrastructure components that are planned for an IT project. In addition, each IT project can be 
separated into many interdependent activities. Accordingly, the dependencies between two IT projects 
can be considered as the result of dependencies on a more granular level. To facilitate this 
characterization, we do not distinguish between different levels of granularity; rather, we consider an IT 
project to be the most granular level, which cannot be divided into further distinct categories of activities. 
Furthermore, we assume that every IT project is assigned to one specific period of time 𝑡, i.e., that the 
start and end date of the project are within the same period. In reality, IT projects often take place over 
several months. Consequently, we assume that these IT projects can be subdivided into smaller ones that 
can be assigned to specific periods of time. An IT portfolio usually has a specific planning horizon and 
encompasses IT projects that take place during many of the covered periods 𝑡 = 1. . . 𝑇. There can also be 
1 to 𝑛 IT projects within the same period of time, because there might be more than one IT project going 
on at the same time, even in a small company.  
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There are two different perspectives on how assets are shared between IT projects: the asset pooling 
perspective and the asset accounting perspective. The asset pooling perspective considers different IT 
projects to draw on the same pool of assets. A specific asset can be used by [1 … 𝑛] IT projects. However, if 
the IT projects take place at the same point in time, they have to share the asset, and consequently, each 
IT project only accounts for a specific percentage of the asset between [0% … 100%]. At each point in time, 
the sum of the asset shares of an IT project cannot exceed 100%. If asset 𝑎1 is shared between IT projects 
𝑖, 𝑗, and 𝑘 and the shares of the IT projects for asset 𝑎1 are 𝑎1𝑖 , 𝑎1𝑗 , and 𝑎1𝑘, then 𝑎1𝑖 + 𝑎1𝑗 + 𝑎1𝑘 ≤ 100%. If 
the asset is not shared between two or more IT projects, there is no dependency caused by this asset. This 
coherence is illustrated in Figure 2. 
This perspective, however, seems unfavorable in the case of inter-temporal dependent IT projects. 
Because the asset pool and an IT portfolio are strictly segregated, an IT project would have to be 
considered an asset to serve as an input to another IT project. Consequently, it would have to be 
considered as an asset and an IT project at the same time, which seems inappropriate for the purpose of 
this research. 
 
 
 Figure 2. Asset Pooling in an Exemplary IT portfolio 
In this context, the asset accounting perspective provides a more appropriate solution to the 
simultaneous consideration of intra- and inter-temporal dependencies. According to this perspective, 
assets are assigned directly to IT projects that depend upon them (cf. Figure 3). Consequently, [1 … 𝑘] 
assets can be allocated to [1 … 𝑛] IT projects with percentage shares between [0% … 100%]. However, in 
this case as well, the sum of the asset shares of an IT project cannot exceed 100% at any point in time. If 
the asset is assigned to one specific IT project alone, there is no dependency to another IT project caused 
by this asset. For instance, if a software developer (a personnel resource) is allocated exclusively to project 
𝑖, other projects have no dependency on project 𝑖 associated with this asset.  
 
 
 Figure 3. Asset Accounting in an Exemplary IT portfolio 
As Figure 3 shows, according to the asset accounting perspective, dependencies are considered to exist 
between different projects but not between projects and assets. Therefore, in contrast to the asset pooling 
perspective, inter-temporal dependencies can easily be considered. However, it should be noted that an 
asset that is assigned to two consecutive IT projects (cf. projects 4 and 6 in Figure 3) does not constitute 
an inter-temporal dependency, because of our assumption that every IT project is assignable to one 
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specific period of time. Therefore, if an asset is assigned to two projects that take place at different points 
in time, it does not cause any dependency, as the first project will have finished using the asset before the 
second project starts to use it.  
In addition to the dependency caused by sharing a specific asset between IT projects, assets are typically 
able to cause a different type of risk: a risk associated with the availability of the asset itself. Each type of 
asset has an inherent risk of failure, which is independent of whether it is shared between different IT 
projects. In the context of personnel resources, the availability of a software developer, for instance, 
depends on the software developer’s health. Because this type of risk does not originate on the 
dependencies of different projects on specific assets, it is not considered within the IT portfolio risk term 
and thus is not considered in the following discussion.  
Aggregating different types of dependencies into a single value 
Since we strive to consider both inter- and intra-temporal dependencies, we need to aggregate them into a 
single quantitative value. Therefore, we take the asset accounting perspective, as described above, and 
draw on the idea presented by Wolf (2015), considering the IT portfolio to be an IT project network. 
Consequently, we model the IT portfolio as a connected and directed graph. Each IT project 𝑖 = 1 … 𝑛 in 
the portfolio is represented by a node. A dependency (inter-/intra-temporal) between IT projects 𝑖, 𝑗 =
1 … 𝑛  is represented by a directed edge between these IT projects. Inter-temporal dependencies are 
represented by a directed edge pointing from the dependent IT project to the IT project upon which it 
depends. Logically, when an IT project 𝑖 is inter-temporally dependent on an IT project 𝑗, IT project 𝑗 
cannot be inter-temporally dependent on IT project 𝑖. Intra-temporal dependent IT projects share an 
asset within the same period of time. Hence, as these IT projects are affected at the same time, there is an 
edge from IT project 𝑖 to IT project 𝑗 and an edge from IT project 𝑗 to IT project 𝑖. We define the weight of 
an edge in the graph as representing the strength of the dependency between two IT projects.  
Figure 4 illustrates an example IT portfolio with inter- and intra-temporal dependencies between IT 
projects based on an IT project network perspective.  
 
 
 Figure 4. Exemplary IT portfolio 
To aggregate intra- and inter-temporal dependencies to a single value, we quantify the strengths of these 
dependencies based on the same underlying factor. We identify “time” as the common factor that enables 
a quantitative determination of inter- and intra-temporal dependencies. More specifically, we consider 
the relative time lag that a particular IT project can cause to the other projects that depend on this 
particular project. We describe the quantification of intra- and inter-temporal dependencies below.  
Intra-temporal Dependencies 
In the case of intra-temporal dependencies, the relative time lag refers to the time that an IT project—
given that all assets are available—would require for implementation. The lag describes the prolongation 
of this implementation time due to the struggle between two different IT projects regarding one critical 
asset. We thus consider two types of assets: uncritical assets 𝑎𝑢𝑐 that are not simultaneously required by 
different IT projects and critical assets 𝑎𝑐 that are simultaneously required by at least two different IT 
projects. We strive to quantify the time lag in case all, none, or some percentage of the critical assets of a 
particular IT project are available. However, as the extent of such a time lag can differ based on the assets’ 
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importance to a particular IT project and the size of the project, we denote its value relative to the project 
size. Therefore, we consider each IT project 𝑖 = 1. . . 𝑛 to have a size 𝑆𝑝𝑖, which is usually measured in time-
related units, such as full-time equivalents (FTEs). However, we consider project size to represent the 
overall duration of the implementation of an IT project in working hours. Based on the average working 
hours of a specific company, this value can easily be converted into FTEs. Using the project’s size, we are 
able to determine a project’s duration 𝐷𝑝𝑖  based on the number of assets that are assigned to the IT 
project.  
Assumption 2: The coherence between the duration of an IT project and its assigned assets is linear. 
Although this assumption might not be realistic for each type of asset, it seems plausible for at least the 
most important intra-temporal dependencies, and it is easy to grasp. Therefore, we consider it to be an 
appropriate assumption for the first step toward aggregation and consistent quantification of different 
types of intra-temporal dependencies. Based on this assumption, we are able to quantify the intra-
temporal dependencies between two different IT projects. We calculate the prolongation of the project 
duration resulting from the reciprocal shortfall of required critical assets according to the following 
equation:  
𝐷𝑘
𝑝𝑖 =  
𝑆𝑝𝑖
(𝑎𝑘
𝑢𝑐 + 𝜗𝑘 ∙ 𝑎𝑘
𝑐 )
 (3) 
To do so, we use equation 3 to calculate two different scenarios, which will be related afterward. In the 
first (max-)scenario, we calculate the duration of the project for the case in which all planned assets 𝑎𝑘, 
uncritical assets 𝑎𝑘
𝑢𝑐 , and critical assets 𝑎𝑘
𝑐 in each asset category 𝑘 = 1 … 𝑙  (e.g., resources and 
infrastructure) are available. Whereas uncritical assets 𝑎𝑘
𝑢𝑐 are presumed to be available without having 
any other project competing for them, the availability of critical assets 𝑎𝑘
𝑐  is reflected by the parameter 𝜗𝑘, 
where 0 ≤ 𝜗𝑘 ≤ 1. This parameter represents the percentage of availability of the assets of a specific asset 
category. Consequently, in the case of the first scenario, 𝜗𝑘 = 1 for each asset that is assigned to the IT 
project. In the second (min-)scenario, we calculate the duration of the project in the case of a rival IT 
project being given preference regarding all critical assets 𝑎𝑘
𝑐 . In this case, 𝜗𝑘 = 0 for all competed-for 
assets. Combining the resulting values for the two scenarios, we can calculate the percentage of the project 
that can be accomplished with the available assets in the initially planned time frame (the originally 
planned period for the project duration when all assets are available). Consequently, we can determine the 
percentage of the project that remains incomplete during the initial time frame and is caused by asset 
category 𝑘 = 1 … 𝑙 as follows:  
∆𝐷𝑘
𝑝𝑖 = 1 −
𝐷𝑘𝑚𝑎𝑥
𝑝𝑖
𝐷𝑘𝑚𝑖𝑛
𝑝𝑖
 (4) 
The result of equation (4) is the percentage of project 𝑖 that remains incomplete because its critical assets 
are unavailable and blocked by project 𝑗. Therefore, the percentage of project 𝑖 that might remain undone 
as a result of the critical asset dependency on project 𝑗 is the weight of the edge from project 𝑖 to project 𝑗 
or rather the strength of the corresponding dependency. Consequently, equation (3) quantifies the effects 
of IT projects competing for one or more critical assets. However, as mentioned before, equation (3) and 
(4) do not consider the prolongation of the project duration resulting from a shortfall of an assets 
(uncritical or critical). This is considered to be part of the project’s individual risk (𝜎𝑖) in equation (2). 
To illustrate the outlined coherence, we refer to Figure 3, where 𝑝1  and 𝑝5  have intra-temporal 
dependencies caused by a single asset category 𝑎1. Let 𝑝1  be a software development project with an 
approximate size of approximately 250 working hours, and let 𝑝5  be a smaller project with an 
approximate size of 150 working hours. Project 𝑝1  requires five assets 𝑎1  from category 𝑘 = 1  to be 
completed on schedule, and 𝑝5  requires three assets. However, two specific software developers are 
required for both projects and thus are critical assets. Therefore, the critical assets 𝑎1
𝑐 = 2  for both 
projects, whereas 𝑎1
𝑢𝑐 = 3  for 𝑝1  and 𝑎1
𝑢𝑐 = 1  for 𝑝5 . According to equation (3), we can calculate the  
(max-)scenario with 𝜗1 = 1  and the (min-)scenario with 𝜗1 = 0  and relate the resulting values  
𝐷1𝑚𝑖𝑛
𝑝1 = 83.33 and 𝐷1𝑚𝑎𝑥
𝑝1 = 50 to derive ∆𝐷1
𝑝1 = 0.4, which can be considered the percentage of project 𝑝1 
that remains incomplete during the initially planned time frame due to the critical asset category 𝑘 = 1. 
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The dependency of project 𝑝1  on project 𝑝2  is a result of the dependency on asset category 𝑘1 . 
Consequently, the weight of the edge from project 𝑝1 to project 𝑝2 is equal to 0.4. 
In the case in which there is only one critical asset category, such as that described above, ∆𝐷𝑘
𝑝𝑖  is 
considered to represent the quantification 𝑤𝑖𝑗  of the intra-temporal dependency between the dependent 
project 𝑝𝑖  and another project 𝑝𝑗 upon which it depends due to the specific asset category. However, if 
there are multiple critical asset categories 𝑘 = 1 … 𝑙, we need to aggregate these categories to derive a 
single value for intra-temporal dependencies. In this case, 𝑤𝑖𝑗  = ∑ ∆𝐷𝑘
𝑝𝑖𝑙
𝑘=1 . However, this can potentially 
result in values of 𝑤𝑖𝑗 > 1. Because 𝑤𝑖𝑗 = 1 reflects the maximum dependency of 100%, we set 𝑤𝑖𝑗 = 1 for 
each aggregated value 𝑤𝑖𝑗 > 1.  
Inter-temporal Dependencies  
Inter-temporal dependencies are considered over the whole planning horizon of the IT portfolio. If two 
projects are inter-temporally dependent, they are assigned to different points in time that do not 
necessarily have to be consecutive. According to the precedence diagram method (Project Management 
Institute 2009), inter-temporal dependencies can be distinguished according to their start and finish 
points as follows:  
 Finish-to-start (FS): The start of the successor project depends upon the completion of the predecessor 
project. Because the successor project is dependent on the result of the predecessor project, any delay 
in finishing the predecessor project can cause a delay in completion of the successor project. 
Consequently, we consider this as an inter-temporal dependency in the sense of our paper. 
 Finish-to-finish (FF): The completion of the successor project depends on the completion of the 
predecessor project. This dependency describes a coherence where the completion of the succeeding 
project requires the preceding project to be completed to a specific extent. Since this dependency 
might cause a prolongation of the succeeding project, we consider it as an inter-temporal dependency 
in the sense of our paper. 
 Start-to-start (SS): The successor and predecessor project should start at the same time and hence are 
allocated to the same period. As in this case there is no dependency between the successor and the 
results of predecessor project, we do not consider it as inter-temporal dependency in the sense of this 
paper. 
 Start-to-finish (SF). The completion of the successor project depends on the start of the predecessor 
project. This implies that the predecessor project must be started before the successor project can be 
finished. Since this case does not reflect any kind of dependencies between the results of the 
predecessor project and the successor project either, but is mainly an issue for scheduling purposes, it 
is not considered as inter-temporal dependency in the sense of this paper. 
In summary, we distinguish between only two types of inter-temporal dependencies: FS and FF 
dependencies, where incidents by predecessor projects might cause prolongations of successor projects, 
taking place at future points in time. As in the case of intra-temporal dependencies, we use the relative 
time lag to describe the prolongation of the project implementation time due to inter-temporal 
dependencies. In particular, we assess inter-temporal dependencies by calculating the relative 
prolongation of the project implementation of the succeeding project 𝑝2 based on a delay in a preceding 
project 𝑝1 (cf. Figure 4). In a case in which there is an FS dependency between 𝑝2 and 𝑝1, project 𝑝2 cannot 
start before project 𝑝1has been finished. Therefore, we consider the strength 𝑤𝑖𝑗 of this dependency to be 
100% and consequently declare 𝑤21 = 1. In contrast, if there is an FF dependency between 𝑝2 and 𝑝1, the 
completion of 𝑝2  depends on the completion of 𝑝1 . Considering this coherence to be valid for partial 
completion as well, we can determine the strength of this type of dependency from the percentage of the 
predecessor project that has to be completed before the successor project can be completed. For example, 
if 60% of 𝑝1  need to be completed before 𝑝2  can be completed, we determine the strength 𝑤𝑖𝑗  of this 
dependency to be 60% and consequently declare 𝑤21 = 0.6. 
Quantifying the dependence structure of IT portfolios based on α-centrality  
As mentioned before, we strive to determine an IT portfolio risk term ΣΣ 𝜎𝑖𝜎𝑗?̃?𝑖𝑗 that accounts for both 
direct and transitive dependencies in an IT portfolio. Therefore, we employ the idea presented by Wolf 
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(2015), considering an IT portfolio to be an IT project network, where each node represents a project and 
each arc represents a dependency. Wolf (2015) identified the following five requirements that a centrality 
measure has to fulfill to be applicable in the context of IT portfolios: 
1. The measurement accounts for directed relations between projects. 
2. The result of the measurement for a specific project increases with the strengths of the relations 
with dependent projects. 
3. The result of the measurement for a specific project increases with the number of directly 
dependent projects. 
4. The measurement accounts for transitive dependencies, as the result increases with the number of 
indirectly dependent projects. 
5. The result of the measurement of a specific project increases with the importance of directly and 
indirectly dependent projects. 
Based on these requirements, Wolf (2015) introduced some common centrality measures and investigated 
whether and to what extent they are appropriate for use in the quantification of dependencies in IT 
portfolios. The result of this investigation was that α-centrality was identified as the most suitable 
measure for quantifying dependencies in IT portfolios. We consequently use α-centrality to assess the 
network dependence structure and the corresponding inherent systemic risk. According to Wolf (2015),  
α-centrality accounts not only for direct dependencies, such as the number of directly dependent projects, 
but also for indirect or transitive dependencies. It thereby considers more interconnected and therefore 
critical projects to contribute more strongly to the criticality of the projects upon which they are 
dependent than projects that are less critical (Wolf 2015). In the following discussion, we briefly introduce 
the elements of α-centrality and illustrate how the concept can be adapted to the derivation of an IT 
portfolio risk term that can be used within an integrated quantification approach. α-centrality can be 
calculated according to the following equation:  
𝑥 = (𝑰 − 𝛼 ∗ 𝑨𝑇)−1 ∗ 𝒆 (5) 
Presuming the arcs of the IT project network to be weighted, the elements 𝑤𝑖𝑗  of the 𝑛×𝑛 adjacency matrix 
𝑨 represent the weighted conjunctions of the network, or rather, the strengths of the corresponding IT 
project dependencies. We previously outlined how we derive 𝑤𝑖𝑗  for intra- and inter-temporal 
dependencies. These values can be considered equivalent to the pseudo correlation values 𝜌𝑖𝑗  of (1), which 
represent the linear dependencies between every pair of investigation objects (e.g., IT projects), based on 
expert judgments. Therefore, we consider 𝑤𝑖𝑗  to equal ?̃?𝑖𝑗  in our IT portfolio risk term ΣΣ 𝜎𝑖𝜎𝑗?̃?𝑖𝑗 . The 
remaining elements in equation (5) are the identity matrix 𝑰 and the scalar 𝛼 > 0. The latter is an arbitrary 
ratio between the endogenous status of the nodes (projects), which is calculated based on the network 
(dependency) structure, and the exogenous status of the nodes, which can be arbitrarily assigned based on 
the vector 𝒆. The parameter 𝛼 can take values in the range of 0 < 𝛼 < 𝜆1
−1, where 𝜆1
−1 is the maximum 
value of the eigenvector of the adjacency matrix 𝑨. Most researchers choose a value for 𝛼 that is close to 
the maximum value of 𝜆1
−1 (Bonacich and Lloyd, 2001) because this choice maximizes the consideration of 
the endogenous character, or rather, the network or dependency structure. The exogenous status 
represented by the vector 𝒆 makes it possible to assign a value to each node in the network, independent 
of the actual network structure described by the adjacency matrix 𝑨. Within an IT portfolio context, this 
exogenous status might, for instance, be the risks or the sizes of the projects. To integrate the dependency 
values 𝑤𝑖𝑗  or ?̃?𝑖𝑗in a risk measure that is comparable to established approaches like the one of Beer et al. 
(2013), we in this case consider the estimated (not normalized) covariance of the IT projects (which do 
not account for transitive dependencies) to be the exogenous factor in the α-centrality calculation. Since 
we strive to derive an according IT portfolio risk term ΣΣ 𝜎𝑖𝜎𝑗?̃?𝑖𝑗, each dependency values 𝑤𝑖𝑗 = ?̃?𝑖𝑗  of the 
adjacency matrix 𝑨 needs to be multiplied by the respective covariance 𝜎𝑖𝜎𝑗 of a corresponding 𝑛×𝑛 matrix 
𝑬. Therefore, the exogenous vector 𝒆 of α-centrality needs to be replaced by the described matrix 𝑬 whose 
elements 𝜎𝑖𝜎𝑗 represent the estimated covariance of all corresponding projects 𝑖, 𝑗 = 1 … 𝑛. This adaption 
makes possible a more accurate and holistic consideration of IT project dependencies. Based on this 
adaption, the equation for the modified α-centrality used in this paper is as follows: 
𝑥 = (𝑰 − 𝛼 ∗ 𝑨𝑇)−1 ∘ 𝑬 (6) 
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In this equation, the mathematical operator ∘ signifies an element-wise multiplication of the adjacency 
matrix 𝑨, which contains the elements ?̃?𝑖𝑗 , and the exogenous matrix 𝑬, which contains the covariances 
𝜎𝑖𝜎𝑗. The result of this multiplication is an IT portfolio risk term ΣΣ 𝜎𝑖𝜎𝑗?̃?𝑖𝑗  that is comparable to the one 
introduced by Beer et al. (2013) but accounts for the specific characteristics of IT portfolio dependencies. 
We can thus calculate an integrated and adequately risk-adjusted IT portfolio value.  
Evaluation 
The evaluation of approaches for IT portfolio quantification is quite difficult because it is impossible to 
determine the “right” solution for an IT portfolio, which is based on several expert estimations and 
assumptions in each real-world case. Consequently, it is difficult to judge whether the result of an IT 
portfolio quantitation approach is right or wrong. It is rather a matter of how accurate or how plausible it 
seems. Since the approach of Beer et al. (2013) reflects an integrated approach of several well-established 
methods and approaches that themselves have often-times been evaluated and applied in practice and 
literature, we consider it an approved approach of suitable relevance and quality to serve as a benchmark 
for our evaluation purpose. To do justice to the Design Science Research principles, we evaluate our 
artifact regarding quality, utility and efficacy based on a comparison to the approach of Beer et al. (2013), 
henceforth referred to as benchmark approach. Therefore, we compute a simulation, which according to 
Hevner et al. (2004) is an established evaluation method in Design Science Research. We furthermore 
demonstrate the practicability of our artifact by providing an application example.  
Simulation-based evaluation 
Our evaluation procedure was as follows: For an exemplary IT portfolio, we calculated the IT portfolio 
value using our approach, which considers the systemic risk of IT portfolios based on their characteristic 
dependency structures. We also calculated the values for the exemplary IT portfolio based on the 
benchmark approach and compared the results of the two methods. Like previously explained, this 
approach reflects an integrated approach of several well-established methods and is therefore used as a 
benchmark for the purpose of this evaluation.  
Since we were not yet able to gather real-world data for the evaluation presented below, we interviewed 
some experts to define approximate ranges for the input data based on their estimates. Table 1 presents 
an overview of the input data gained and used for the simulation. The experts estimated values for a 
project’s expected net present value (which is based on the discounted cash flows of the projects) and 
standard deviation, for small IT projects such as updates of existing applications or mobile application 
development projects. They furthermore estimated the risk aversion variable 𝛾. To investigate the effects 
of considering different levels of network dependencies on the IT portfolio values, we chose three different 
values of 𝛼—low (almost ignoring the underlying IT portfolio dependencies), medium (considering half of 
the effect of underlying IT portfolio dependencies), and high (full consideration of the underlying IT 
portfolio dependencies).  
We simulated three different IT project networks with three different connectivity degrees—low, medium, 
and high. We define the connectivity degree as the number of edges in the IT project network divided by 
the maximum possible number of edges. By increasing the number of edges, the connectivity of the IT 
project network, or rather the dependency of the IT portfolio, increases. However, it should be noted that 
the connectivity degree in an IT project network will never be 100%, as not all projects in an IT portfolio 
will be likewise dependent on each other. In our simulation, the IT portfolios consisted of 20 projects, 
which resulted in a maximum number of 190 (
𝑛∗(𝑛−1)
2
) edges in the network. The simulated IT project 
networks have 20, 30, and 50 edges, which result in connectivity degrees of 11%, 16%, and 26%. For each 
edge between a project 𝑖 and 𝑗 within a specific IT project network, we use randomly generated weights 
𝑤𝑖𝑗 ∈ [0,1]  to represent the strength of the underlying dependencies between projects 𝑖  and 𝑗 . As 
previously mentioned, we compared the results of our approach with the results of the benchmark 
approach. Therefore, as 𝑤𝑖𝑗  can be considered equivalent to the pseudo correlation values 𝜌𝑖𝑗  of equation 
(1), we used the simulated values of 𝑤𝑖𝑗  for 𝜌𝑖𝑗 .  
As previously explained, the parameter 𝛼 determines the trade-off between exogenous and endogenous 
factors in the α-centrality calculation. To investigate the coherence between 𝛼 and the results of our 
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approach, we simulated three different scenarios for low, medium, and high values of 𝛼 . Because 
0 < 𝛼 < 𝜆1
−1 , the minimum value is close to zero and the maximum value is close to the maximum 
eigenvector of 𝜆1
−1. 
Table 1. Simulation Input Data 
 Range Distribution 
Expected net present value of 
each project (𝜇) 
10,000 –  100,000 equal 
Standard deviation of each 
project (𝜎) 
0 –  10% 
of project’s net present value 
equal 
Parameter of risk aversion (𝛾) 5 ⋅  10−15 –  15 ⋅ 10−15 equal 
Correlations (𝜌) for projects = 
Weight of the edge (w) 
0 –  100% equal 
Parameter ( 𝛼 ) for relative importance of 
endogenous versus exogenous factors 
0.05 ∗ 𝜆1
−1, 0.5 ∗ 𝜆1
−1, 0.95 ∗ 𝜆1
−1 low, medium, high 
Number of projects 𝑛 constant 
Connectivity degree of the portfolio  low, medium, high  
Based on the input data summarized in Table 1, we generated 500 different IT portfolios. Table 2 presents 
the average results for the portfolio’s value, based on the simulation for each chosen level of 𝛼 and each 
connectivity degree.  
Table 2. Average IT Portfolio’s Value 
Results of Φ for IT Portfolio’s Connectivity Degree 
Low Medium High 
Markowitz-based  1,065,436.82 1,058,239.24 1,042,966.11 
𝛼 =  low 1,079,836.90 1,079,852.78 1,079,817.76 
𝛼 =  medium 1,070,429.90 1,069,584.65 1,068,454.78 
𝛼 =  high 945,735.44 890,242.78 860,942.10 
We performed the simulation several times and found that the results were reproducible. For a more 
convenient comparison of the results of our approach with the results of the benchmark approach, we 
provide the results of the evaluation in the following figures. Figure 5 presents the average results of our 
approach for three different values of 𝛼 ( Φ1
∗ , Φ2
∗ , Φ3
∗ ). Figure 6 presents the average results of our 
simulation for three different IT portfolios with low, medium, and high connectivity degrees. For both 
figures, the vertical axis displays the risk-adjusted portfolio values derived using either the benchmark 
approach of Beer et al. (2013) (cf. equation (1)) or our approach (cf. equation (2)). 
The results shown in Figure 5 indicate that increasing 𝛼, which implies a higher consideration of the 
underlying IT portfolio dependencies, leads to a lower risk-adjusted value of the IT portfolio. This shows 
the high impact potential of dependencies within the IT portfolio on the respective risk-adjusted portfolio 
value. Moreover, the results indicate that more interdependent IT portfolios are increasingly prone to 
systemic risk and thus have smaller risk-adjusted IT portfolio values. For low and medium values of 𝛼, the 
results of our approach differ from the results of the benchmark approach by between 0.5% and 3.4%. The 
risk of transitive dependencies seems to be comparably low for this parametrization. This, however, is 
quite plausible, as for low and medium values of 𝛼, the portfolio’s dependence structure, represented by 
the weights 𝑤𝑖𝑗  of the connections, is almost neglected. In contrast, for a value of 𝛼 which is close to the 
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upper boundary 𝜆1
−1, the portfolio’s dependence structure is considered to be more important, and the 
simulation shows significant differences between the two different IT portfolio evaluation approaches 
with respect to the consideration of characteristic dependency structures. 
 
 
Figure 5. Evaluation of the Results 
Depending on the connectivity of the specific IT portfolio, the benchmark approach leads to an 
overestimation of the risk-adjusted portfolio value by between approximately 11% and 17%, based on a 
high value of 𝛼. For connectivity degrees of 11%, 16%, and 26%, which are referred to as low, medium and 
high, this coherence is illustrated in Figure 6.  
 
 
Figure 6. Evaluation of the Results 
Based on our simulation results, we conclude that for IT portfolios with low degrees of connectivity, the 
risk-adjusted portfolio value determined using our approach and that determined using the benchmark 
approach are relatively similar, differing by approximately 11%. This implies that the risks of 
overestimation and underestimation in IT portfolios with lower connectivity degrees are comparably low. 
For IT portfolios with moderate (16%) degrees of connectivity, the difference is approximately 16%, and 
for portfolios with high (26%) degrees of connectivity, the difference is approximately 18%. We conclude 
that the probability of underestimating or overestimating the risk-adjusted IT portfolio value increases 
with the number and strength of directly and indirectly dependent projects in an IT portfolio.  
Application example 
The following example illustrates the applicability of our approach using data that has been shown to be 
obtainable in practice by Beer et al. (2013). We consider the exemplary IT portfolio shown in Figure 4 and 
calculate the IT portfolio’s values using our method and the one of Beer et al. (2013) to illustrate the 
effects of integrating different types of dependencies and modeling IT portfolios from a network 
perspective. We defined the range of the IT project’s expected values to be 266,700 € to 626,700 €, the 
standard deviations to be 20%, and the value of risk aversion 𝛾 to be 0.000031, based on the parameters 
given by Beer et al. (2013). Since we examined the exemplary IT portfolio of Figure 4, we generated 
random values for the weights (w) of the edges according to the ranges given in Table 1. However, as it has 
been shown by Beer et al. (2013), such weights representing the strength of dependencies between two 
projects of the IT portfolio can easily be determined based on expert estimations. We used the same input 
parameters for both methods. The results for the parameters of equations (1) and (2) are as follows: ∑ 𝜇𝑖𝑖  
is 3,060,759.70, 𝛾 ⋅ ∑ 𝜎𝑖
2
𝑖  is 461,647.02, 𝛾 ⋅ ∑ ∑ 𝜎𝑖𝜎𝑗𝜌𝑖𝑗𝑗≠𝑖𝑖  is 189,480.40, and 𝛾 ⋅ ∑ ∑ 𝜎𝑖𝜎𝑗?̃?𝑖𝑗𝑗≠𝑖𝑖  for low, 
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medium, and high 𝛼 values are 11,052.68, 201,348.68, and 3,870,817.02. The IT portfolio values obtained 
using Beer et al. (2013) and our method for low, medium, and high 𝛼  values are as follows:  
2,409,632.28 €, 2,588,060.00 €, 2,397,763.99 €, and -1,271,704.34 €. The result of this application 
example indicates similar conclusions like the results of the simulation. In comparison to Beer et al. 
(2013), our approach leads to higher project values for low 𝛼  values, since in this case almost all 
dependencies and corresponding risks of the IT portfolio are neglected. However, the results also show 
that in cases of high 𝛼 values (as in our simulated example with the maximum 𝛼), our approach, in 
comparison, provides lower IT portfolio values that might even be negative due to the inherent risk of 
direct and indirect dependencies. Such values indicate IT portfolios that can cause financial losses for an 
organization. Such potential losses would probably be overlooked by the application of methods that do 
not appropriately consider the dependence structure of an IT portfolio. 
Conclusion, Limitations, and Outlook 
Our novel approach integrates various types of direct and indirect (transitive) dependencies between IT 
projects and thus enables holistic, quantitative, value-based IT portfolio evaluation in a feasible way. By 
considering IT portfolios as IT project networks and using α-centrality to investigate and evaluate 
underlying dependency structures, we addressed the major challenge stated by Benaroch and Kauffmann 
(1999) and adapted a model from another academic discipline to IS research. We combined α-centrality 
with an established and thoroughly evaluated, integrated approach for IT project and portfolio evaluation 
provided by Beer et al. (2013) to derive a comprehensive approach to value-based IT portfolio evaluation 
that appropriately considers risks emerging from characteristic dependency structures, as well as the costs 
and benefits of IT portfolios. This approach was developed and evaluated in line with Design Science 
Research principles. By means of simulation, we examined the quality and efficacy of our approach and 
compared it to the approach of Beer et al. (2013), which is based on the well-established methods from 
decision theory. The results of our simulation indicate that for low connectivity of the IT project network, 
which reflects a low number of dependencies in the corresponding IT portfolio, the results of our 
approach are comparable with the result of the one of Beer et al. (2013). This confirms the validity of the 
results of our approach. For IT portfolios with a high number of dependencies, our approach yields 
different results than the other approach of Beer et al. (2013) that is based on Markowitz’s portfolio 
theory. This, however, seems quite plausible because the Markowitz-based approach does not consider 
systemic risks associated with transitive dependencies and consequently overestimates the overall IT 
portfolio value. We moreover illustrated an application example for further evaluate and demonstrate the 
feasibility and utility of the approach. 
Nevertheless, our approach has some limitations. Because it is a deductive mathematical approach, we 
had to make a few simplifying assumptions and apply some constraints that are not entirely realistic. For 
instance, we defined an IT project as being assigned to one specific period in time. In reality, there may be 
IT projects which, even if subdivided into smaller subprojects, have to be assigned to more than one 
period of time. Our assumption of normally distributed cash flows might also be unrealistic in some cases, 
but it is a common assumption in IT portfolio management (cf. Fridgen and Müller 2011; Fridgen et al. 
2015; Wehrmann and Zimmermann 2005; Wehrmann et al. 2006; Zimmermann et al. 2008). However, 
the more cash flows are considered within the evaluation of an IT portfolio, the better the central limit 
theorem and variations thereof apply, which supports the normal distribution assumption. Another 
assumption of our approach is that the coherence between the duration of an IT project and its assigned 
assets is linear. Although this assumption might not be realistic for each type of asset, it seems plausible 
for at least the most important intra-temporal dependencies, and we considered it to be appropriate for 
this first step towards an integrated value-based IT portfolio evaluation. Finally, the validity and 
contribution of our approach has only been demonstrated by means of simulation. For further evaluation 
and improvement of the method, it should be applied to real-world scenarios. This will be addressed in 
future research. Moreover, future research should investigate whether the integration of different risk 
measures can yield even more plausible results regarding the consideration of risk associated with direct 
and indirect dependencies or whether the existing limitations can be reduced. Furthermore, an extension 
of the integrated ex ante evaluation of IT portfolios to integrated ex nunc (continual) IT portfolio control 
and management may be of interest in holistic IT portfolio management.  
 Systemic Risk in IT Portfolios 
 Thirty Sixth International Conference on Information Systems, Fort Worth 2015 18 
References 
Aaker, D., and Tyebjee, T.T. 1978. “A Model for the Selection of Interdependent R&D Projects,” IEEE 
Transactions of Engineering Management (25:2), May, pp. 30-36. 
Arrow,K.J.:TheTheoryofRiskAversion.In:Arrow,K.J.(eds.)EssaysintheTheoryof Risk-Bearing, pp. 90-120. 
Markham, Chicago (1971) 
Bardhan, I., Bagchi, S., and Sougstad, R. 2004. “Prioritizing a Portfolio of Information Technology 
Investment Projects,” Journal of Management Information Systems (21:2), Fall, pp. 33-60. 
Beer, M., Fridgen, G., Müller, H., and Wolf, T. 2013. “Benefits Quantification in IT Projects,” in 
Proceedings of the 11th Conference on Wirtschaftsinformatik, R. Alt, and B. Franczyk (eds.), Leipzig, 
Germany, February–March 2013, pp. 707-720. 
Benaroch, M., Kauffman, R.J. 1999. “A Case for Using Real Options Pricing Analysis to Evaluate 
Information Technology Project Investments,” Information Systems Research (10:1), March, pp. 70-
86. 
Bernoulli, D. 1738. “Specimen theoriae novae de mensura sortis,” Commentarii Academiae Scientarum 
Imperialis Petropolitanae (5:-), pp. 175-192. 
Bernoulli, D. 1954. “Exposition of a New Theory on the Measurement of Risk,” Econometrica (22:1), 
January, pp. 23-36. 
Bonacich, P., Lloyd, P. 2001. Eigenvector-like measures of centrality for asymmetric relations. Social 
Networks, (23:3), 191-201.  
Buchholz, S., and Roth, T. 1987. Creating the High Performance Team, New York, USA, John Wiley & 
Sons. 
Butler, S., Chalasani, P., Jha, S., Raz, O., and Shaw, M. 1999. “The Potential of Portfolio Analysis in 
Guiding Software Decisions,” in Proceedings of the First Workshop on Economics-Driven Software 
Engineering Research, IEEE Computer Society, May 1999, pp. 1-5. 
CA Research. 2008. “Over Budget IT Projects Costing UK Plc £256m per Year”, 
http://www.ca.com/gb/press/Release.aspx?CID=155480 (Accessed: 28.11.2008). 
Carazo, A.F., Gomez, T., Molina, J., Hernandez-Diaz, A.G., and Guerrero, F.M. 2010. “Solving a 
Comprehensive Model for Multiobjective Project Portfolio Selection,” Computing & Operations 
Research (37:4), April, pp. 630-639. 
Carraway, R.L., and Schmidt, R.L.1991. “An Improved Discrete Dynamic Programming Algorithm for 
Allocating Resources among Interdependent Projects,” Management Science (37:9), September, pp. 
1195-1200. 
Cho, K.-T., and Kwon, C.-S. 2004. “Hierarchies with Dependence of Technological Alternatives: A Cross-
Impact Hierarchy Process,” European Journal of Operations Research (156:2), July, pp. 420-432.  
Cho, W., Shaw, M.J. 2009. “Does IT Synergy Matter in IT Portfolio Selection?” Proceedings of the 30th 
International Conference on Information Systems, Phoenix, AZ, USA, December 2009, Paper 160. 
De Maio, A., Verganti, R., and Corso, M. 1994. “A Multi-Project Management Framework for new Product 
Development,” European Journal of Operations Research (78:2), October, pp. 178-191.   
Diepold, D., Ullrich, C., Wehrmann, A., and Zimmermann, S. 2009. “A real options approach for valuating 
intertemporal interdependencies within a value-based IT portfolio management –a risk-return 
perspective,” in Proceedings of the European Conference on Information Systems, Verona, Italy, June 
2009, Paper 10. 
Doerner, K.F., Gutjahr, W.J., Hartl, R.F., Strauss, C., and Stummer,C. 2006. “Pareto Ant Colony 
Optimization with ILP Preprocessing in Multiobjective Project Portfolio Selection,” European Journal 
of Operations Research (171:3), June, pp. 830-841. 
Dos Santos, B.L. 1991. “Justifying Investments in New Information Technology,” Journal of Management 
Information Systems (7:4), Spring, pp.71–89.   
Eilat, H., Golany, B., and Shtub. A. 2006. “Constructing and Evaluating Balanced Portfolios of R&D 
Projects with Interactions: A DEA Based Methodology,” European Journal of Operations Research 
(172:3), August, pp. 1018-1039. 
Emery, D.R., Parr, P.C., Mokkelbost, P.B., Gandhi, D., and Saunders, A. 1978. “An Investigation of Real 
Investment Decision Making with the Options Pricing Model,” Journal of Business Finance & 
Accounting (5:4), December, pp. 363-36. 
 Systemic Risk in IT Portfolios 
 Thirty Sixth International Conference on Information Systems, Fort Worth 2015 19 
Flyvbjerg, B., and Budzier, A. 2011. “Why Your IT Project May Be Riskier Than You Think,” Harvard 
Business Review (89:9), September, pp. 23-25. 
Fridgen, G., and Mueller, H. 2011. "An Approach for Portfolio Selection in Multi-Vendor IT Outsourcing," 
in Proceedings of the International Conference on Information Systems, Shanghai, China, December 
2011, Paper 8.  
Fridgen, G., Klier, J., Beer, M., and Wolf, T. 2015. "Improving Business Value Assurance in Large-Scale IT 
Projects—A Quantitative Method Based on Founded Requirements Assessment," ACM Transactions 
on Management Information Systems (5:3), January, Paper 12.  
Fridgen, G., and Zare Garizy, T. 2015. "Supply Chain Network Risk Analysis - A Privacy Preserving 
Approach," in Proceedings of the European Conference on Information Systems, Münster, Germany, 
May 2015, Paper 49.  
Fogelström, N., Numminen, E., and Barney, S. 2010. “Using portfolio theory to support requirements 
selection decisions,” in Proceedings of the Fourth International Workshop on Software Product 
Management, Sydney, NSW, September 2010, pp 49-52. 
Fox, G.E, Baker, N.R., and Bryant, J.L. 1984. “Economic Models for R and D Project Selection in the 
Presence of Project Interactions,” Management Science (30:7), July, pp. 890-902. 
Gartner. 2013. http://www.gartner.com/newsroom/id/2292815 (Accessed 01.05.2014). 
Gartner. 2014. http://www.gartner.com/newsroom/id/2643919 (Accessed 01.05.2014). 
Gear, T.E., and Cowie, G.C. 1980. “A Note on Modeling Project Interdependencies in Research and  
Development,” Decision Science (11:4), June, pp. 738-748. 
Graves, S.B., Ringuest, J.L., and Medaglia, A.L. 2003. Models and Methods for Project Selection: 
Concepts from Management Science, Finance and Information Technology, Boston, USA, Kluwer 
Academic Publishers. 
Gregor, S., and Hevner, A.R. 2013. “Positioning and Presenting Design Science Research for Maximum 
Impact,” MIS Quarterly (37:2), June, pp. 337-355. 
Häckel, B., Hänsch, F. 2014. “Managing an IT Portfolio on a Synchronized Level or: The Costs of Partly 
Synchronized Investment Valuation,” Journal of Decision Systems (23:4), October, pp. 388-412. 
Hanink, D. M. 1985. “A Mean-Variance Model of MNF Location Strategy,” Journal of International 
Business Studies (16:1), Spring, pp. 165-170. 
Hevner, A.R., March, S.T., Park, J., and Ram, S. 2004. “Design Science in Information Systems Research,” 
MIS Quarterly (28:1), March, pp. 75-106. 
Kim, Y., T.Y. Choi, T. Yan, and K. Dooley 2011. “Structural investigation of supply networks: A social 
network analysis approach,” Journal of Operations Management (29:3), March, pp. 194-211.  
Klapka, J., and Pinos, P. 2002. “Decision Support System for Multicriterial R&D and Information  
Systems Projects Selection,” European Journal of Operations Research (140:2), July, pp. 434-446. 
Kumar, R.L. 1996. “A Note on Project Risk and Option Values of Investments in Information 
 Technologies,” Journal of Management Information Systems (13:1), Summer, pp. 187–193. 
Kundisch, D., and Meier, C. 2011. “A New Perspective on Resource Interactions in IT/IS Project Portfolio 
Selection,” in Proceedings of the 19th European Conference on Information Systems, Helsinki, 
Finland, June 2011, Paper 174. 
Lee, J.W., and Kim, S.H. 2001. “An integrated approach for interdependent information system project 
selection,” International Journal of Project Management (19:2), February, pp. 111-118. 
Linhart, A., Manderscheid, J., and Röglinger, M. 2015. “Roadmap to flexible Service Processes – A Project 
Portfolio Selection and Scheduling Approach,” to be presented at the 23rd European Conference on 
Information Systems, Muenster, Germany, May 2015. 
Liesiö, J., Mild, P., and Salo, A. 2008. “Robust Portfolio Modeling with Incomplete Cost Information and 
Project Interdependencies,” European Journal of Operations Research (190:3), November, pp. 679-
695. 
Maheswari, J.U., and Varghese, K. 2005. “Project Scheduling using Dependency Structure Matrix,” 
International Journal of Project Management (23:3), April, pp.223-230. 
Markowitz, H. 1952. "Portfolio selection," The Journal of Finance (1:7), March, pp. 77-91.  
Mieritz, L. 2012. http://my.gartner.com/portal/server.pt?open=512&objID=202&&PageI 
D=5553&mode=2&in_hi_userid=2&cached=true&resId=2034616&ref=AnalystProfile (Accessed 
01.05.2014). 
 Systemic Risk in IT Portfolios 
 Thirty Sixth International Conference on Information Systems, Fort Worth 2015 20 
Medaglia, A.L., Graves, S.B., and Ringuest, J.L. 2007. “A Multiobjective Evolutionary Approach for 
Linearly Constrained Project Selection under Uncertainty,” European Journal of Operations Research 
(179:3), June, pp. 869-894.   
Müller, M.P., Meier, C., Kundisch, D., and Zimmermann, S. 2015. “Interactions in IS Portfolio Selection – 
Status Quo and Perspectives,” in Proceedings of the 12th Conference on Wirtschaftsinformatik, 
Osnabrück, Germany, March 2015, pp. 737-751. 
Nelson, C.A. 1986. “A Scoring Model for Flexible Manufacturing Systems Project Selection,” European 
Journal of Operations Research (24:3), March, pp. 346-359. 
Newman, M. 2010. Networks: an introduction, New York, USA: Oxford University Press, Inc. 
Nguyen, B., and Mutum, D.S. 2012. “A Review of Customer Relationship Management: Successes, 
Advances, Pitfalls and Futures,” Business Process Management Journal (18:3), pp. 400-419. 
Ott, H. J. 1993. „Wirtschaftlichkeitsanalyse von EDV-Investitionen mit dem WARS-Modell am Beispiel 
der Einführung von CASE,“ WIRTSCHAFTSINFORMATIK (35:6), pp. 522-531. 
Panayi, S., and Trigeorgis, L. 1998. “Multi-Stage Real Options: The Case of Information Technology 
Infrastructure and International Bank Expansion,” The Quarterly Revision of Economic Finance 
(38:3), pp. 675-692.   
Project Management Institute. 2009. A Guide to Project Management Body of Knowledge (PMBOK® 
GUIDE), Pennsylvania, USA, Project Management Institute.  
Radar Group. 2012. “White Paper: The Impact of Data Silos in IT Planning”. 
Sautner, Z., Weber, M., Glaser, M.: What determines how top managers value their stock options?. (2007) 
Santhanam, R., and Kyparisis, G.J. 1996. “A Decision Model for Interdependent Information System 
Project Selection,” European Journal of Operations Research (89:2), March, pp. 380-399.  
Schumann, M. 1993. „Wirtschaftlichkeitsbeurteilung für IV-Systeme,“ WIRTSCHAFTSINFORMATIK 
(35:2), pp. 167-178. 
Schwartz, E.S., and Zozaya-Gorostiza, C. 2003. ”Investment under Uncertainty in Information 
Technology: Acquisition and Development Projects,” Management Science (49:1), January, pp. 57-70. 
Simon, D., and Fischbach, K. 2013. “IT landscape management using network analysis,” in CONFENIS 
2012, Ghent, Belgium, Poels, G. (ed), Enterprise information systems of the future, Lecture Notes in 
Business Information Processing (139), Berlin: Springer, pp. 18-34. 
Stummer, C., and Heidenberger, K. 1998. “Interactive R&D Portfolio Analysis with Project 
Interdependencies and Time Profiles of Multiple Objectives,” IEEE Transactions of Engineering 
Management (50:-), May, pp. 175- 183. 
Taudes, A. 1998. “Software Growth Options,” Journal of Management Information Systems (15:1), 
Summer, pp. 165–185.   
Taudes, A., Feurstein, M., and Mild, A. 2000. “Options Analysis of Software Platform Decisions: A  Case 
Study,” MIS Quarterly (24:2), June, pp. 227–243. 
Tillquist, J., King, J.L., and Woo, C. 2002 “A Representational Scheme for Analyzing Information 
Technology and Organizational Dependency,” MIS Quarterly (26:2), June, pp. 91-118. 
Ullrich, C. 2013. “Valuation of IT Investments Using Real Options Theory,” Business & Information 
Systems Engineering (5:5), October, pp. 331-341. 
Van Grembergen, W., and De Haes, S. 2005. “Measuring and improving IT governance through the 
balanced scorecard,” Information Systems Control Journal (2:-), pp. 35-42. 
Verhoef, C. 2002. “Quantitative IT portfolio management,” Science of Computer Programming (45:1), 
October, pp. 1-96. 
von Neumann, J., and Morgenstern, O. 1947. The Theory of Games and Economic Behavior, Princeton, 
USA: Princeton University Press. 
Walter, S. G., and Spitta, T. 2004. “Approaches to the Ex-ante Evaluation of Investments into Information 
Systems,” WIRTSCHAFTSINFORMATIK (46:3), June, pp. 171-180. 
Wasserman, S., and K. Faust 1994. Social network analysis: Methods and applications, New York, USA: 
Cambridge University Press.  
Wehrmann, A., Heinrich, B., and Seifert, F. 2006. “Quantitatives IT-Portfoliomanagement: Risiken von 
IT-Investitionen wertorientiert steuern,“ WIRTSCHAFTSINFORMATIK (48:4), August, pp. 234-245. 
Wehrmann, A., and Zimmermann, S. 2005. "Integrierte Ex-ante-Rendite-/Risikobewertung von IT-
Investitionen," Business & Information Systems Engineering (47:4), August, pp. 247-257.  
Weingartner, H. 1996. “Capital Budgeting of interrelated Projects: Survey and Synthesis,” Management 
Science (12:7), March, pp. 485-516.   
 Systemic Risk in IT Portfolios 
 Thirty Sixth International Conference on Information Systems, Fort Worth 2015 21 
Wolf, T. 2015. "Assessing the Criticality of IT Projects in a Portfolio Context using Centrality Measures," in 
Proceedings of the 12th Conference on Wirtschaftsinformatik, Osnabrück, Germany, March 2015, pp. 
706-721.  
Zangemeister, C. 1976. Nutzwertanalyse in der Systemtechnik: Eine Methodik zur multidimensionalen 
Bewertung und Auswahl von Projektalternativen, Winnemark, Germany, Wittmannsche 
Buchhandlung. 
Zimmermann, S. 2008. “IT Portfoliomanagement – Ein Konzept zur Bewertung und Gestaltung von IT,“ 
Informatik Spekturm (31:5), October, pp. 460-468. 
Zimmermann, S., Katzmarzik, A., Kundisch, D. 2008. “IT Sourcing Portfolio Management for IT Service 
Providers -A Risk/Cost Perspective,” in Proceedings of 29th International Conference on Information 
Systems, Paris, France, December, Paper 133. 
Zimmermann, S., Heinrich, B., Kundisch, D. 2012. „IT Projektportfolios mit Abhängigkeiten gestalten,“ in 
Projektportfoliomanagement in der IT. Priorisierung, Investition, Steuerung, in Lang, M.; Kammerer, 
S.; Amberg, M. (eds.), Düsseldorf, Germany, Symposion, pp. 123-151. 
Zuluaga, A., Sefair, J.A., and Medaglia, A.L 2007. “Model for the Selection and Scheduling of 
Interdependent Projects,” in IEEE Systems and Information Engineering Design Symposium, 
Charlottesville, VA, USA, April 2007, pp. 1-7. 
